

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Team12

More spaces

Recommended

Collect requests

Browse templates

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces

Team12

Summary

Backlog

Board

Code

Timeline

Docs

Forms

Development

Search backlog

Filter

SCRUM Sprint 1 22 May – 5 Jun (40 work items)

84 0 0 Start sprint

TASK-27	Review the 2 requirement documents	REQUIREMENTS ANA...	TO DO	May 26	1	K
TASK-28	clarify the overall project goals, deliverables	REQUIREMENTS ANA...	TO DO	May 26	2	K
TASK-29	key milestone dates	REQUIREMENTS ANA...	TO DO	May 26	1	K
TASK-30	general project carryout plan	REQUIREMENTS ANA...	TO DO	May 26	3	K
TASK-31	Tech stack selection	REQUIREMENTS ANA...	TO DO	May 27	1	K
TASK-32	define research topics	REQUIREMENTS ANA...	TO DO	May 27	4	K
TASK-33	define features	REQUIREMENTS ANA...	TO DO	May 27	5	K
TASK-34	business plan	REQUIREMENTS ANA...	TO DO	May 28	2	K
TASK-36	Data sources	DATA FETCHING AND...	TO DO	May 28	3	K
TASK-38	Data feasibility	DATA FETCHING AND...	TO DO	May 28	3	K
TASK-40	Organize feedback	ADMINISTRATIVE TA...	TO DO	May 29	1	K
TASK-41	Organize what to do before Monday (before entering the ML ...	ADMINISTRATIVE TA...	TO DO	May 29	2	K
TASK-42	Improve data requirements	DATA FETCHING AND...	TO DO	May 30	0.5	K
TASK-43	Improve data sources	DATA FETCHING AND...	TO DO	May 30	0.5	K
TASK-44	Interview quesutions	REQUIREMENTS ANA...	TO DO	May 30	1	K

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Team12

More spaces

Recommended

Collect requests

Browse templates

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces

Team12

Summary

Backlog

Board

Code

Timeline

Docs

Forms

Development

Search backlog

Filter

TASK-45	empathymap	REQUIREMENTS ANA...	TO DO	May 30	0.5	K
TASK-46	problem statement	REQUIREMENTS ANA...	TO DO	May 30	1	K
TASK-47	crazy 8	REQUIREMENTS ANA...	TO DO	May 30	0.5	K
TASK-48	personas	REQUIREMENTS ANA...	TO DO	May 30	1.5	K
TASK-49	user stories	REQUIREMENTS ANA...	TO DO	May 30	2.5	K
TASK-50	acceptance criteria	REQUIREMENTS ANA...	TO DO	May 30	3	K
TASK-51	Competitive analysis	REQUIREMENTS ANA...	TO DO	May 31	2	K
TASK-52	timeline tabulation	REQUIREMENTS ANA...	TO DO	May 31	1	K
TASK-53	technology stack tabulation	REQUIREMENTS ANA...	TO DO	May 31	1	K
TASK-54	sprint backlog template	REQUIREMENTS ANA...	TO DO	May 31	2	K
TASK-55	burndown chart template	REQUIREMENTS ANA...	TO DO	May 31	1	K
TASK-56	budget progress beased on timesheets template	REQUIREMENTS ANA...	TO DO	May 31	2	K
TASK-57	plan for ML and data part	ADMINISTRATIVE TA...	TO DO	May 31	1	K
TASK-58	ML data fetching (fetching cleaning merging)	DATA FETCHING AND...	TO DO	Jun 1	3	K
TASK-62	model training (part of)	ML MODEL (BUSYNES...	TO DO	Jun 1	8	K
TASK-63	model training	ML MODEL (BUSYNES...	TO DO	Jun 2	2	K

comp47360project.atlassian.net/jira/software/projects/TASK/boards/1/backlog

Search [+ Create](#) [Upgrade](#)

Spaces

Team12

Summary **Backlog** Board Code Timeline Docs Forms Development

Search backlog Filter

☒	TASK-64	model evaluate	ML MODEL (BUSYNES...	TO DO	Jun 2	3	=	K
☒	TASK-65	flask serving (part of)	ML MODEL (BUSYNES...	TO DO	Jun 2	1	=	K
☒	TASK-66	poi data fetching (part of)	DATA FETCHING AND...	TO DO	Jun 2	4	=	K
☒	TASK-68	poi data fetching (picture part)	DATA FETCHING AND...	TO DO	Jun 3	2	=	K
☒	TASK-69	product mockups (web)	REQUIREMENTS ANA...	TO DO	Jun 3	5	=	K
☒	TASK-70	fills in sprint backlog (from notion to google sheet)	ADMINISTRATIVE TA...	TO DO	Jun 4	2	=	K
☒	TASK-71	fills in budget sheet	ADMINISTRATIVE TA...	TO DO	Jun 4	0.5	=	K
☒	TASK-72	plot burndown chart (use jupiter)	ADMINISTRATIVE TA...	TO DO	Jun 4	0.5	=	K
☒	TASK-73	prepare for meeting (document and walk through)	ADMINISTRATIVE TA...	TO DO	Jun 4	4	=	K

[+ Create](#)

40 of 40 work items visible | Estimate: 84 of 84

comp47360project.atlassian.net/jira/software/projects/TASK/boards/1/backlog

Search [+ Create](#) [Upgrade](#)

Spaces

Team12

Summary **Backlog** Board Code Timeline Docs Forms Development

Search backlog Filter

☐ **SCRUM Sprint 2** 5 Jun – 19 Jun (39 work items) 100.5 0 0 Start sprint

☒	TASK-74	Sort out the parts that need to be modified	ADMINISTRATIVE TA...	TO DO	Jun 5	1.5	=	K
☒	TASK-75	Plan for the next week	ADMINISTRATIVE TA...	TO DO	Jun 5	0.5	=	K
☒	TASK-76	gitflow documentation	ADMINISTRATIVE TA...	TO DO	Jun 6	0.5	=	K
☒	TASK-77	code quality documentation	ADMINISTRATIVE TA...	TO DO	Jun 6	0.5	=	K
☒	TASK-78	repo structure create	ADMINISTRATIVE TA...	TO DO	Jun 6	0.5	=	K
☒	TASK-79	plot gantt chart	ADMINISTRATIVE TA...	TO DO	Jun 6	1	=	K
☒	TASK-80	redo web prototype	REQUIREMENTS ANA...	TO DO	Jun 6	5.5	=	K
☒	TASK-81	Continue to optimize the web prototype	REQUIREMENTS ANA...	TO DO	Jun 7	1	=	K
☒	TASK-82	create mobile prototype	REQUIREMENTS ANA...	TO DO	Jun 7	5	=	K
☒	TASK-83	write descriptions for ML notebook	ML MODEL (BUSYNES...	TO DO	Jun 7	1	=	K
☒	TASK-84	optimize the picture collection logic and re fetch the picture	DATA FETCHING AND...	TO DO	Jun 7	0.5	=	K
☒	TASK-85	POI data result verification	DATA FETCHING AND...	TO DO	Jun 7	0.5	=	K
☒	TASK-86	flask model serving	ML MODEL (BUSYNES...	TO DO	Jun 8	3.5	=	K
☒	TASK-87	design database	BACKEND GENERAL	TO DO	Jun 8	4	=	K
☒	TASK-88	test interface for model serving	ML MODEL (BUSYNES...	TO DO	Jun 8	0.5	=	K

Jira

Search

+ Create

Upgrade

For you

Recent

Starred

Apps

Plans

Spaces

Team2

More spaces

Recommended

Collect requests

Browse templates

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces

Team12

Summary

Backlog

Board

Code

Timeline

Docs

Forms

Development

Search backlog

Filter

TASK-89	change the logic for picture collection and re fetch the picture...	DATA FETCHING AND...	TO DO	Jun 8	1	=	K
TASK-91	build up backend spring boot structures	BACKEND GENERAL	TO DO	Jun 9	2	=	K
TASK-92	attractions associate functions(xml mapper antity dto service ...	BACKEND ATTRACTI...	TO DO	Jun 9	7	=	K
TASK-95	reorganize a more feasible backend data access layer delete ...	BACKEND GENERAL	TO DO	Jun 10	2	=	K
TASK-96	reorganizing the tables	BACKEND GENERAL	TO DO	Jun 10	2	=	K
TASK-97	prepare for the friday meeting	ADMINISTRATIVE TA...	TO DO	Jun 11	2	=	K
TASK-98	JPA entity and create tables	BACKEND GENERAL	TO DO	Jun 11	7	=	K
TASK-99	JPA entity mapper dto (part of)	BACKEND GENERAL	TO DO	Jun 12	6	=	K
TASK-100	attractions (service serviceImpl controller spec)	BACKEND ATTRACTI...	TO DO	Jun 13	4.5	=	K
TASK-101	apireponse	BACKEND GENERAL	TO DO	Jun 13	0.5	=	K
TASK-102	admin (service serviceImpl controller)	BACKEND MANAGEM...	TO DO	Jun 13	4	=	K
TASK-104	auth (service impl controller) (without jwt or session leave fo...	BACKEND USER AUTH...	TO DO	Jun 14	2	=	K
TASK-105	userFavorite	BACKEND USER PROF...	TO DO	Jun 14	3	=	K
TASK-106	userRating	BACKEND USER PROF...	TO DO	Jun 14	3	=	K
TASK-107	userCheckin	BACKEND USER PROF...	TO DO	Jun 14	3	=	K
TASK-110	profile map	BACKEND USER PROF...	TO DO	Jun 15	1	=	K

← → ↺

comp4736@project.atlassian.net/jira/software/projects/TASK/backlog/f/backlog

Jira

Search

+ Create

Upgrade

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Team12

More spaces

Recommended

Collect requests

Browse templates

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces

Team12

Summary Backlog Board Code Timeline Docs Forms Development

Search backlog

Filter

☒	TASK-111	bussness forecast	BACKEND DATA VISU...	TO DO ▾	Jun 15	4	=	K
☒	TASK-112	heat map attractions	BACKEND DATA VISU...	TO DO ▾	Jun 15	5	=	K
☒	TASK-113	gem recommend	BACKEND GEM RECO...	TO DO ▾	Jun 16	6	=	K
☒	TASK-114	gem peroid	BACKEND GEM RECO...	TO DO ▾	Jun 16	5	=	K
☒	TASK-118	switch backlog from goolge sheets to jira	ADMINISTRATIVE TA...	TO DO ▾	Jun 17	1.5	=	K
☒	TASK-119	fills in backlog (from notion)	ADMINISTRATIVE TA...	TO DO ▾	Jun 18	1.5	=	K
☒	TASK-120	burdown chart for sprint 2	ADMINISTRATIVE TA...	TO DO ▾	Jun 18	0.5	=	K
☒	TASK-121	user profile (counts of favorite checkin rating)	BACKEND USER PROF...	TO DO ▾	Jun 18	1	=	K

+ Create

39 of 39 work Items visible | Estimate: 100.5 of 100.5

←→↺

comp47360project.atlassian.net/jira/software/projects/TASK/boards/1/backlog

☆

↓VPN

🔔

⚙️

👤K

Jira

🔍 Search

+ Create

💎 Upgrade

🔔

⚙️

👤K

👤 For you

🕒 Recent

★ Starred

🔧 Apps

📅 Plans

🏠 Spaces

Recent

Team12

More spaces

Recommended

Collect requests

Browse templates

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces

Team12

SummaryBacklogBoardCodeTimelineDocsFormsDevelopment

🔍 Search backlog

👤K

Filter

🔍

🔍

⋮

SCRUM Sprint 319 Jun – 3 Jul (28 work items)

9100Start sprint⋮

TASK-122do the plan for the future workADMINISTRATIVE TA...TO DOJun 192K

TASK-123implement jwtBACKEND USER AUTH...TO DOJun 205K

TASK-124implement chatbotBACKEND GENAI CHA...TO DOJun 208K

TASK-125build general structure for web frontendFRONTEND WEBTO DOJun 211K

TASK-126trying the method implement web frontendFRONTEND WEBTO DOJun 211K

TASK-127fix bugs on backend interfaceBACKEND GENERALTO DOJun 212K

TASK-128fix bugs on backend on cros and attraction multi selectionBACKEND GENERALTO DOJun 211K

TASK-129attraction detail page, attraction genral page, heat map pa...FRONTEND WEBTO DOJun 217K

TASK-132recommendation pageFRONTEND WEBTO DOJun 223K

TASK-133fix JWT problem that bring the internal api loose accessBACKEND GENERALTO DOJun 220.5K

TASK-134profile pageFRONTEND WEBTO DOJun 223.5K

TASK-135implement global exceptional passing messageBACKEND GENERALTO DOJun 221K

TASK-137chatbot page, admin page, about page and few ul layout mo...FRONTEND WEBTO DOJun 239K

TASK-138add few interaction motionsFRONTEND WEBTO DOJun 241K

TASK-139initialize mobile forntend and built general strcturesFRONTEND MOBILETO DOJun 246K

← → ↺

comp47360project.atlassian.net/jira/software/projects/TASK/boards/1/backlog

☆

⬇️ VPN

🔔

⚙️

👤 K

Jira

🔍 Search

+ Create

👤 Upgrade

🔔

⚙️

👤 K

🏠 For you

🕒 Recent

★ Starred

🔧 Apps

📅 Plans

🌐 Spaces

Recent

Team12

More spaces

Recommended

Collect requests

Browse templates

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces

Team12

Summary

Backlog

Board

Code

Timeline

Docs

Forms

Development

+

🔍 Search backlog

👤 K

Filter

🔍

⚙️

⋮

☒ TASK-141

login and register page, recommendation page, detail page, ...

FRONTEND MOBILE

TO DO

⚠️ Jun 25

7

=

K

☒ TASK-142

fix bug in backend recommendation logic

BACKEND GENERAL

TO DO

⚠️ Jun 25

1

=

K

☒ TASK-143

plan for the future task

ADMINISTRATIVE TA...

TO DO

⚠️ Jun 26

2

=

K

☒ TASK-144

buy and set Hetzner Server

DEPLOYMENT

TO DO

⚠️ Jun 29

0.5

=

K

☒ TASK-146

design overall deploy architecture, write docker compose fil...

DEPLOYMENT

TO DO

⚠️ Jun 29

6.5

=

K

☒ TASK-147

depoly on Hetzner and fix bugs (chat bug, predict bug etc.)

DEPLOYMENT

TO DO

⚠️ Jun 30

7.5

=

K

☒ TASK-148

setting cloude flare, setting Hetzner port strategy

DEPLOYMENT

TO DO

⚠️ Jun 30

0.5

=

K

☒ TASK-149

read the requirement of the essay and plan

ESSAY

TO DO

⚠️ Jul 1

2

=

K

☒ TASK-152

organize the frontend related content for presentation, orga...

DOCUMENTATION & ...

TO DO

⚠️ Jul 1

4

=

K

☒ TASK-153

Literature review

ESSAY

TO DO

⚠️ Jul 1

1

=

K

☒ TASK-154

fills in backlog in jira from notion

ADMINISTRATIVE TA...

TO DO

⚠️ Jul 2

1

=

K

☒ TASK-155

organize the outline of the essay and begain the draft

ESSAY

TO DO

⚠️ Jul 2

6

=

K

☒ TASK-156

Literature review

ESSAY

TO DO

⚠️ Jul 2

1

=

K

+ Create

⚡

28 of 28 work items visible

Estimate: 91 of 91

← → ↺

comp47360project.atlassian.net/jira/software/projects/TASK/boards/1/backlog

☆

⬇️ VPN

🔔

⚙️

👤 K

Jira

🔍 Search

+ Create

👤 Upgrade

🔔

⚙️

👤 K

🏠 For you

🕒 Recent

★ Starred

🔧 Apps

📅 Plans

🌐 Spaces

Recent

Team12

More spaces

Recommended

Collect requests

Browse templates

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces

Team12

Summary

Backlog

Board

Code

Timeline

Docs

Forms

Development

+

🔍 Search backlog

👤 K

Filter

🔍

⚙️

⋮

☐ SCRUM Sprint 4

3 Jul – 17 Jul (11 work items)

73 0 0

Start sprint

⋮

☒ TASK-157

Introduction, Literature review

ESSAY

TO DO

⚠️ Jul 4

7

=

K

☒ TASK-159

methodology, diagrams

ESSAY

TO DO

⚠️ Jul 5

8

=

K

☒ TASK-160

Data Analysis and Visualization

ESSAY

TO DO

⚠️ Jul 6

7

=

K

☒ TASK-162

findings, conclusions and future work, acknowledgement, a...

ESSAY

TO DO

⚠️ Jul 7

7

=

K

☒ TASK-163

reference, data source management; from word to overleaf(...

ESSAY

TO DO

⚠️ Jul 8

6

=

K

☒ TASK-164

formatting with table and figures(part of); bibliography and In...

ESSAY

TO DO

⚠️ Jul 9

8

=

K

☒ TASK-165

formatting with table and figures(part of)

ESSAY

TO DO

⚠️ Jul 10

6

=

K

☒ TASK-170

formatting with table and figures(part of)

ESSAY

TO DO

⚠️ Jul 11

4

=

K

☒ TASK-167

presentation ppt and speech script

DOCUMENTATION & ...

TO DO

⚠️ Jul 12

6

=

K

☒ TASK-168

presentation ppt and speech script

DOCUMENTATION & ...

TO DO

⚠️ Jul 15

6

=

K

☒ TASK-169

presentation ppt and speech script

DOCUMENTATION & ...

TO DO

⚠️ Jul 16

8

=

K

+ Create

⚡

11 of 11 work items visible

Estimate: 73 of 73